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Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: February 17, 2018 to February 24, 2018 

 

Sitework:   

� Continued Turf 

Reinforcement Mat (TRM) 

for riverbank stabilization 

� Completed riprap in 

section 3 

� Started Turf Reinforcement 

Mat (TRM) for riverbank 

stabilization 

� Placed forms and rebar for 

concessions building 

foundation walls 

� Continued ballfiled fencing 

posts 

� Mobilized crushing 

machine and started 

crushing concrete 

  

 

 

 

 

 

Other: 

� Snow delays this week 
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Upcoming work: 

� Start riprap topsoil 

� Start harvesting willows  

� Start underground 

waterline 

� Continue subgrade prep for 

concrete walkways 

� Start form work for 

concrete operations in 

ballfields 

� Pour foundation walls for 

building 

� Continue fencing 

operations 

� Continue capping 

operations 

 

 

 
 

 

 

 
 

 

 

 


